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FMSIB PROJECT # 47 Strategic Investment Board

Agency Name and Project Title
City of Renton
Strander Blvd. / SW 27" St. Connection-Phase 2

Project Description

Phase 2 constructs the undercrossing of the BNSF railroad and provides a

temporary connection to the proposed Tukwila Commuter Rail Station. The
complete project will construct a grade separated five-lane roadway underneath
the Union Pacific and BNSF railways, connecting the existing principal arterial
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton

Contractor
Atkinson Construction

Recent Progress
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad
tracks, with the tracks remaining in their current location.

The project was awarded to Atkinson Construction LLC and construction began in January 2012. The eastern bridge was
completed and BNSF mainline tracks were relocated to the new bridge in April 2013. The western bridge was completed and
BNSF mainline tracks were relocated to their final alignment on the new bridge on March 30", The roadway was paved on
May 1%. The roadway was opened to traffic on June 17" and a ribbon-cutting was held on June 24", The pump station will
be accepted in early 2015 and the project closed out.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
The Phase 2 construction project has opened. Project acceptance is delayed due to final work on the pump station.

State funds will be utilized for which phase (s) of the project. Construction.

En}ironmental Impacts / Compliance Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
Federal funds are included in the PE phase at this time.

Project is in compliance with NEPA and SEPA guidelines.

Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 02/11 03/11
Contract Advertised 07/11 08/11
Contract Awarded 08/11 12/11
Groundbreaking 01/12 01/12
Open to Traffic 04/14 06/14
Project Cost Summary: Dollars in Percent 2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 2.16 11% 911 _$ 10 0.252
; 11/11 $ 2.55 0.324
Right-Of-Wa . 9 — —
g vay 0.56 3% 212 % 03 ~0.948
Construction 16.56 86% 5/12 $ 0.5 0.878
Total Project Cost 17.79 8/12 $ 0.5 _0.262___
11/12 $ 0.5 _ 078
2/13 $ 0.5 _0216_
5/13 $ 0.5 _ 0212 _
6/13 $ 0.5 _0.310_
11/13 $ 0.5 _00_
2/14 $ 0.5 _00_
6/14 $ 0.5 _00_
Total 11-15 $ 3.55 $3.23 _3.48
GRAND TOTAL $ 3.55 $3.55 3.48
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